Nebel Street Extended -- No. 500401

Category Transportation Date Last Modified January 09, 2008
Subcategory Roads Required Adequate Public Facility No

Administering Agency Public Works & Transportation Relocation Impact None.

Planning Area North Bethesda-Garrett Park Status Final Design Stage

EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total | Eyo7 FY08 |6 Years | FY09 FY10 FY11 FY12 FY13 FY14 | & vears
Planning, Design, and Supervision 758 406 0 352 0 173 179 0 0 0 0
Land 7487 1 1,670 3,673 2,144 1 1,078 1,066 0 0 0 0 0
Site Improvements and Utilities 94 92 0 2 0 0 2 0 0 0 0
Construction 5,590 0 0 5,590 0 2,512 3,078 0 0 0 0
Other 2 2 0 0 0 0 0 0 0 0 0
Total 13,931 2,170 3,673 8,088 | 1,078 3,751 3,259 0 0 0 0
FUNDING SCHEDULE ($000)
Development Approval Payment 242 242 0 0 0 0 0 0 0 0 0
G.O. Bonds 12,047 286 3,673 8,088 | 1,078 1 3,751 3,259 0 0 0 0
PAYGO 1,642 1 1,642 0 0 0 0 0 0 0 0 0
Total 13,931 ] 2,170 3,673 8,088 | 1,078 | 3,751 3,259 [1] [1] 0 0
OPERATING BUDGET IMPACT ($000)
Maintenance 15 0 0 0 5 5 5
Energy 15 0 0 0 5 5 5
Net Impact 30 0 0 0 10 10 10

DESCRIPTION

This project is to provide a 1,300 foot extension of Nebel Street from its existing terminus at Randolph Road to a terminus at the Target store site.
The proposed roadway improvements include: a 4-lane closed section roadway with a typical cross section that includes four 12-foot travel lanes; a
5-foot concrete sidewalk adjacent to a 7-foot tree panel along the west side of the road; an 8-foot asphalt bike path adjacent to a 7-foot wide tree
panel along the east side of the.road, streetlighting and landscape trees provided on both sides of the roadway; improvements at the intersection of
Nebel Street and Randolph Road; and modification of the existing traffic signal at the intersection of Chapman and Bou Avenues.

COST CHANGE

Increases in land costs, construction costs, and construction management costs due to the delays associated with the property acquisition.
JUSTIFICATION

This project is needed to relieve traffic congestion along MD 355 between the White Flint Mall and Twinbrook Parkway area. In addition, Nebel
Street Extended would be a component of a local circulation network parallel to Rockville Pike that is essential to the overall transportation goals of
the region. The project offers redundancy for shorter, more focused trips and facilitates pedestrian movements. Nebel Street Extended will link the
employment areas adjacent to the Metro Stations at White Flint and Twinbrook and provide access to the proposed MARC station at Montrose
Crossing. The sidewalk and bike path provide a foundation for a safe, convenient and well-connected system for pedestrians and bicyclists, as
outlined in the Master Plan. This road is classified as business road B-5 in the North Bethesda/Garrett Park Master Plan. A project prospectus was
completed and funded under the Facility Planning: Transportation project.

OTHER
Special Capital Projects Legislation will be proposed by the County Executive.

The developer completed design and construction of the project from the intersection of Bou Avenue and Chapman Avenue to the south end of the
developer's property.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA COORDINATION MAP
Date First Appropriation FY04 ($000) | Facility Planning: Transportation
First Cost Estimate Maryland-National Capital Park and
Current Scope FYOS 11252 |l planning Commission
Last FY's Cost Estimate 12,011 || Maryland State Highway
Administration-Randolph Road Relocated
Appropriation Request FY08 1,920 || Project
A ation R + Est. Y10 o |1 Washington Metropolitan Area Transit
ppropriation eques' s F - Authority . See Map on Next page
‘1] Supplemental Appropriation Request PEPCO
Transfer 0 || Department of Permitting Services
- p— Verizon
Cumulative Appropriation 12,011 Washington Suburban Sanitary
Expenditures / Encumbrances 2,412 |} Commission
Unencumbered Balance 9,599 CSXT
Developers
Partial Closeout Thru FY06 0 '\CA”Y of ROCkVi”? o )
Now Partial Closoout o7 Tra;{y;l;xnd Transit Administration (MARC
Total Partial Closeout 0
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